



Lean Delivery & Value Stream Mapping

Week 7 • Day 4 • Agile Delivery & ADO Mastery

TPM Academy



Week 7 builds Agile delivery and Azure DevOps (ADO) mastery.

Day 4 Objectives

- Identify the **value stream** from idea to value-realized (7–10 steps)
- Measure or estimate **process time**, **lead time**, and **flow efficiency** per step
- Find the **top 3 queues** with named cause + candidate intervention
- Draw the **visual VSM**
- Use AI to surface **non-obvious queues**



Today's Shape

Clock	Block	Outcome
09:00 – 09:15	Opening	Pin DP Sections 1–3
09:15 – 10:30	Block 1 + Activity 1	Identify your value stream
10:45 – 12:00	Block 2 + Activity 2	Measure or estimate each step
13:00 – 14:15	Block 3 + Activity 3	Top 3 queues
14:30 – 16:00	Block 4 + Activity 4 + Wrap	VSM + AI critique

Block 1 — The Lean Claim

Most of the time, work is waiting



Lean's Foundational Claim

Most of the time work spends in a system is **waiting**, not being worked on. Reduce waiting; reduce total time.

Typical software example: a story with 2 hours of actual coding may spend 3 weeks in the system — waiting for spec, review, QA, deploy slot, merge.


A TPM who optimizes coding time saves minutes. A TPM who reduces the waiting saves weeks.



VSM Vocabulary

Term	Meaning
Value stream	Whole flow from idea to value-realized
Process time (PT)	Hands-on-work time at a step
Lead time (LT)	Total time at a step including waiting
Flow efficiency	$PT / LT \times 100\%$
Queue	Work waiting between steps
Cycle time	Lead time across the whole stream
Throughput	Completed items per unit time
WIP	Items currently being worked
Little's Law	$Cycle\ time = WIP / throughput$

Typical Software Value Stream



Worst queues for most teams:

- Spec → Build (waiting for engineering capacity)
- Build → Ship (review, QA, deploy slot)
- Ship → Measure (data accumulation; nobody looks)

Activity 1 — Identify Your Stream

Quads • 45 minutes

- 25 min: walk steps idea → value-realized
- 10 min: identify queues between steps
- 10 min: mark step boundaries explicitly



25 + 10 + 10

Block 2 — Measure or Estimate

Process time / lead time / flow efficiency



Worked Numbers (FieldPulse)

Step	PT	LT	Flow eff
Idea	1 hr	3 days	5%
Discovery	4 hrs	2 days	25%
Spec	16 hrs	2 weeks	22%
Estimate + accept	1 hr	1 week	3%
Build	8 hrs/story	1 week/story	14%
Code review	30 min	1.5 days	4%
QA + integration	4 hrs	2 days	12%
Deploy	30 min	6 hrs	8%

Total cycle time: 6–8 weeks. **Total flow efficiency:** 5–15% typical.

Activity 2 — Measure / Estimate

Quads • 50 minutes

- 50 min: PT + LT + flow eff per step



50 min straight

Block 3 — Top 3 Queues

Find where the time hides

Queue Investigation

For each top queue:

- **Why does this queue exist?** (capacity, policy, inertia, hidden dependency)
- **What would shrink it?** (capacity, policy change, parallel work, dependency removal)
- **Cost of shrinking?** (people-time, money, organizational change)

"We're slow in code review" is not specific. **"PRs wait 2 days for first review because we have 8 reviewers and 40 PRs/week"** is.



Worked Top 3 Queues

Queue	Cause	Intervention candidate
Spec → Estimate (1 wk)	Sprint planning bi-weekly	Mid-cycle sync; mid-sprint pull
Build → Code review (1.5 d)	5 reviewers; PRs wait	Pair-review during dev; auto-assign
Discovery → Spec (varies)	Customer interview scheduling	Async cycles; lighter-weight discovery for known patterns

Activity 3 — Top 3 Queues

Quads • 50 minutes

- 5 min: sum total queue time
- 10 min: identify top 3 queues
- 25 min: investigate each (cause / intervention / cost)
- 10 min: rank by impact / effort / risk



5 + 10 + 25 + 10

Block 4 — Visual VSM + AI

One page; the queues hit emotionally



The VSM Canvas

[Step 1]→[Step 2]→[Step 3]→...

|

PT: __

LT: __

|

PT: __

LT: __

|

PT: __

LT: __

QUEUE

__ items

__ days

QUEUE

__ items

__ days

QUEUE


__ items

__ days

Total cycle time: __ days

Total process time: __ days

Total flow efficiency: __%



AI Critique Prompt

Role: Lean coach reviewing a software value stream.

Context: <description of the VSM with PT/LT/flow eff numbers and identified queues>

Task: Identify 3 queues likely missing or under-counted:

1. A queue between two steps not yet shown
2. A step where PT and LT seem out of line with team reality
3. An invisible queue (e.g., approvals, "ping someone")

Constraints:

- Use only the data given
- Be specific

Format: 3 numbered findings – what's missing / why suspect / how to verify.

Activity 4 — VSM + AI

Quads • 55 minutes • Wrap

- 30 min: draw the VSM
- 10 min: AI critique
- 10 min: update VSM; recompute flow efficiency
- 5 min: document in Section 4



30 + 10 + 10 + 5 · 15-min wrap



Day 4 Wrap

What we built

- Value stream identified
- PT / LT / flow efficiency per step
- Top 3 queues with cause + intervention
- Visual VSM
- Delivery Plan (DP) Section 4 drafted

What opens tomorrow

- **Bottleneck removal experiments**
- Hypothesis / test / success criterion
- Friday: full DP integration + sign-off

Bring to Day 5: DP Sections 1–4 + your top 3 queues. Tomorrow we design the experiments.

Questions & Reflection

Where does your team's time hide that nobody talks about?