



Validation + Finalization

Week 8 • Day 4 • AI Spec Development & Capstone

TPM Academy



Day 4 Objectives

- Run the **7-point technical-logic validation** across all artifacts
- Produce **Stakeholder Engagement Plan (SEP-light)** (compressed Wk-6) and **Delivery Plan (DP-light)** (compressed Wk-7)
- Run the **cross-artifact integration pass**
- **Rehearse** the 15-min presentation twice with timer



Today's Shape

Clock	Block	Outcome
09:00 – 09:15	Opening	Pin Day-3 outputs + cross-quad findings
09:15 – 10:30	Block 1 + Activity 1	7-point validation
10:45 – 12:00	Block 2 + Activity 2	SEP-light + DP-light
13:00 – 14:15	Block 3 + Activity 3	Cross-artifact integration pass
14:30 – 16:00	Block 4 + Activity 4 + Wrap	Presentation rehearsal (×2)

Block 1 — Technical Logic Validation

Each artifact is fine; do they fit together?



The 7-Point Checklist

#	Check
1	Outcome map → metrics → SLOs aligned
2	Data model supports the API contract
3	API contract supports the AC
4	SLO budget fits the sequence diagram
5	NFRs don't contradict architecture stance
6	Trade-offs don't contradict each other
7	Stakeholder sign-off captures all constraints

Most quads fail 2–3 on first pass. That's expected; that's why this day exists. The checks align acceptance criteria (AC), Service Level Objectives (SLOs), and non-functional requirements (NFRs) across artifacts.



The Validation Log

```
| # | Check | Status | Gap / fix |
|---|-----|-----|-----|
| 1 | Outcome → metrics → SLOs | Pass | - |
| 2 | Data model ↔ API | Partial | Missing FK; added |
| 3 | API ↔ AC | Pass | - |
| 4 | SLO ↔ sequence | Fail → Fixed | Sequence 800ms; SLO was 500ms;
tightened SLO to p95 < 1000ms |
| 5 | NFRs ↔ architecture | Pass | - |
| 6 | Trade-offs internal | Pass | - |
| 7 | Stakeholders ↔ constraints | Partial | Compliance added |
```

Activity 1 — 7-Point Validation

Quads • 45 minutes

- 45 min: walk all 7 checks; document log; fix gaps



~5–6 min per check

Block 2 — SEP-Light + DP-Light

Compressed Wk-6 + Wk-7 in 40 min



SEP-Light Template

```
## 1. Stakeholder map (compressed)
3 high-power stakeholders; P×I + RACI for 1 decision

## 2. 1 Trade-off brief
1 page; 1 TCD-light Section 5 trade-off, briefed for stakeholder

## 3. 1 Simulated negotiation outcome
- The ask
- Anticipated response (top 1 objection + your response)
- Anticipated agreement / deferral / escalation
```

The stakeholder map pairs power/interest with a RACI matrix (Responsible, Accountable, Consulted, Informed) for one decision.



DP-Light Template

```
## 1. Outcome map (compressed)  
Primary + 2 supporting + 1 counter-outcome
```

```
## 2. Backlog skeleton  
1 Epic + 1 Feature + 5 User Stories
```

```
## 3. Tracking plan (compressed)  
3 leading indicators; 1 monthly cadence
```

```
## 4. Value stream (compressed)  
Top 3 queues identified
```

```
## 5. 1 Bottleneck removal experiment  
Hypothesis / test / success criterion
```

Activity 2 — SEP-Light + DP-Light

Quads • 50 minutes

- 30 min: SEP-light (3 stakeholders + brief + negotiation)
- 20 min: DP-light (outcome + backlog + tracking + queues + experiment)



30 + 20

Block 3 — Cross-Artifact Integration

6 documents read as one set



The 6 Documents

1. Product Requirements Document (PRD-light)
2. Technical Concept Document (TCD-light)
3. Technical Modeling Document (TMD-light)
4. SEP-light
5. DP-light
6. AI Spec (now v2)

Every cross-reference: **specific** (cite Section, not "see TCD"); **verified**; **adds value**.

Activity 3 — Integration Pass

Quads • 50 minutes

- 25 min: solo read-through (each member reads all 6)
- 10 min: pool issues
- 15 min: fix in priority order (coherence first)



25 + 10 + 15

Block 4 — Presentation Rehearsal

Two run-throughs with timer; tomorrow you present



The 15-Minute Structure

Time	Section
1 min	Customer + problem
2 min	Outcome
3 min	Architecture stance + top trade-off
3 min	Data + API + sequence highlights
2 min	SLO + key constraint
2 min	Stakeholder + delivery readiness
2 min	What you'd do differently with more time

Plus 5 min Q&A.

What Good Looks Like

- 15-min limit held within 30 sec
- All 3 voices speak
- Customer + problem grounds the rest
- Trade-off defended in business terms
- "What we'd do differently" is honest, not performative

The "what we'd do differently" section is often the strongest signal of growth. Be honest.

Activity 4 — Rehearsal

Quads • 55 minutes • Wrap

- 5 min: assign sections to quad members
- 25 min: run-through #1 (timer; nobody interrupts)
- 10 min: capture what didn't work
- 15 min: run-through #2 (apply fixes; time again)



5 + 25 + 10 + 15 · 15-min wrap



Day 4 Wrap

What we built

- Validation log (7 checks)
- SEP-light + DP-light
- Integrated 6-document set
- AI Spec v2
- Presentation rehearsed × 2

What opens tomorrow

- **Final artifact presentations**
- Cohort retrospective
- Course closure

Bring to Friday: All 6 documents + presentation deck + your three voices.

Questions & Reflection

Where in the artifact set will you not be able to defend tomorrow?