

Week 7 — Agile Delivery & ADO Mastery

"A PRD without a delivery plan is a wish. A delivery plan without outcome tracking is busywork. The TPM job is to keep both honest."

Week 7 takes the negotiated commitments from Week 6 and turns them into **deliverable work**: backlog items in Azure DevOps, sprint plans, outcome metrics, and a value stream the team can actually inspect.

By Friday afternoon, every triad ships a **Delivery Plan (DP)** — the fifth and final sibling artifact alongside PRD / TCD / TMD / SEP. The DP includes the loaded ADO backlog, the outcome-tracking plan, the value stream map, and the bottleneck-removal plan.

What's different about Week 7

- **Hands-on tooling.** Day 2 is an ADO workshop — triads load their feature into a real (or sandboxed) ADO instance.
- **Outcome ≠ output.** Day 3 explicitly distinguishes "we shipped X" (output) from "the customer is winning" (outcome). Most teams confuse these.
- **Lean foundations.** Days 4–5 introduce value stream mapping and bottleneck-identification — practices that travel beyond software.
- **AI is restored as a delivery aid** — for instance, summarizing standup updates, drafting release notes, surfacing patterns in cycle time.

Learning outcomes

By Friday afternoon, each participant can:

1. State the **product delivery outcomes** their feature is meant to produce, in user terms — and distinguish them from outputs.
2. Apply the **Agile Manifesto values** as a decision-making aid in real product trade-offs (not as ceremony).
3. Use **Azure DevOps** to load a feature: Epic → Feature → User Story → Task hierarchy; field discipline; basic queries; reading flow charts.
4. Build a **tracking plan** that pairs each output with an outcome metric, with leading indicators that surface failure early.
5. Construct a **value stream map** for the feature's delivery — from idea through value-realized — naming each step's lead time, process time, and flow efficiency.

6. Identify and design experiments to remove the top 2–3 delivery bottlenecks.

Daily map

Day	Topic	Key artifact produced
1	Delivery outcomes + Agile principles	DP Section 1 — Outcome map
2	ADO Usage (hands-on workshop)	DP Section 2 — Loaded ADO backlog
3	Outcome-based vs output-based tracking	DP Section 3 — Tracking plan
4	Lean delivery + value stream mapping	DP Section 4 — Value stream map
5	Identifying & removing bottlenecks	DP Section 5 — Bottleneck removal experiments + DP integration

Daily cadence (applies all five days)

Clock	Block	Mix
09:00 – 09:15	Opening & objectives	Instructor
09:15 – 10:30	Teaching Block 1 + Activity 1	~25 min teach / 50 min triad work
10:30 – 10:45	Break	
10:45 – 12:00	Teaching Block 2 + Activity 2	~25 min teach / 50 min triad work
12:00 – 13:00	Lunch	
13:00 – 14:15	Teaching Block 3 + Activity 3	~25 min teach / 50 min triad work
14:15 – 14:30	Break	
14:30 – 16:00	Teaching Block 4 + Activity 4 + Wrap	~25 min teach / 45 min triad / 20 min wrap

The DP template

```
# Delivery Plan – <feature>
**Sibling to:** PRD <link>, TCD <link>, TMD <link>, SEP <link>
**Authors:** <triad> | **Status:** Draft / Reviewed

## 1. Outcome map
What customer-visible / business outcomes this feature is meant
to produce, tied to NS / Tier Sheet metrics.

## 2. ADO backlog (loaded)
– Epic: <link>
– Features: <links>
– User Stories: <links>
– Tasks: <links>
Hierarchy + tags + iteration paths populated.

## 3. Tracking plan
Output / Outcome / Leading indicator triples per feature.
Sprint cadence, dashboards, alerts.

## 4. Value stream map
End-to-end flow: idea → discovery → spec → build → ship → measure →
iterate.
Per step: lead time, process time, flow efficiency, queue.

## 5. Bottleneck removal
Top 2–3 bottlenecks identified with evidence + experiments to test
removal. Each experiment: hypothesis, test, success criterion.
```

Triads

Same triads from Weeks 1–6. PRD authors → TCD authors → TMD authors → SEP authors → DP authors.

Friday review rubric (DP)

Dimension	Weight	What "exemplary" looks like
Outcome clarity	20%	Outcomes are user-visible; tied to NS / Tier Sheet
ADO discipline	15%	Hierarchy, fields, tags, iterations all populated; queries work
Output ↔ outcome pairing	20%	Each output has an outcome AND a leading indicator
Value stream realism	20%	Lead times measured (or honestly estimated); queues named
Bottleneck experiments	15%	Each has hypothesis, test, success criterion
Integration with prior artifacts	10%	DP references PRD/TCD/TMD/SEP appropriately

Bridge to Week 8

Week 8 (AI Spec Development & Capstone) is the capstone. Each triad picks a capstone subject (FieldPulse or a real project of their own) and produces an integrated artifact set. The DP from Week 7 is the **delivery template** the capstone instance will follow. Week 8's "AI Spec Development" topic gets explicit treatment — using AI to draft technical specs that integrate with the PRD/TCD/TMD/SEP/DP artifact set built across Weeks 3–7.