

# Artifact Templates — Master Index

**Day 5 handout.** Your take-home template pack. Every artifact template the academy taught, one line of purpose each, and the week it came from — so you can pull the right one in your next role without re-deriving it. The Week-8 "light" variants are the compressed versions you produced under the 4-day capstone clock.

## Discovery + product definition

| TEMPLATE                    | PURPOSE                                                                        | FROM   |
|-----------------------------|--------------------------------------------------------------------------------|--------|
| Persona (validation canvas) | Name the role, job-to-be-done, and specific friction — grounded in real signal | Week 1 |
| Problem statement           | One scoped problem an engineer can scope from without a clarifying call        | Week 1 |
| Pain-point severity matrix  | Rank pains on Severity × Frequency × Addressability                            | Week 1 |
| Evidence brief              | Tag every claim by tier: Observed > Reported > Inferred > AI-generated         | Week 1 |

## Metrics + outcomes

| TEMPLATE                  | PURPOSE                                                               | FROM   |
|---------------------------|-----------------------------------------------------------------------|--------|
| North Star + defense card | Name the one metric that captures value, and defend it against gaming | Week 2 |
| Journey map               | Map the customer's flow to surface friction and moments that matter   | Week 2 |
| Outcome map               | Primary + supporting + counter-outcome, tied to user-visible value    | Week 7 |

## Requirements

| TEMPLATE                                            | PURPOSE                                                                        | FROM          |
|-----------------------------------------------------|--------------------------------------------------------------------------------|---------------|
| PRD                                                 | Full product requirements: context, problem, goals, scope, solution, ACs, NFRs | Week 3        |
| Acceptance Criteria (Given/When/Then)               | Testable happy / sad / weird-path criteria                                     | Week 3        |
| NFR template (requirement / defense / verification) | One non-functional requirement per category, each defended and verifiable      | Week 3        |
| <b>PRD-light</b>                                    | 2-page compressed PRD, §§1–7                                                   | <b>Week 8</b> |

## Architecture (TCD)

| TEMPLATE                                         | PURPOSE                                                           | FROM          |
|--------------------------------------------------|-------------------------------------------------------------------|---------------|
| Architecture stance (deploy/failure/scale frame) | Defend mono / micro / hybrid in business terms                    | Week 4        |
| STRIDE threat model                              | Surface top threats per data-flow and name mitigations            | Week 4        |
| SLO template (target / defense / verification)   | Latency / availability / rate-limit targets tied to user behavior | Week 4        |
| Trade-off (Option A/B / Choice / Cost / Revisit) | Make and record a defensible decision with a revisit trigger      | Week 4        |
| <b>TCD-light</b>                                 | 1.5-page compressed Technical Concept Document                    | <b>Week 8</b> |

## Modeling (TMD)

| TEMPLATE                                         | PURPOSE                                                                   | FROM          |
|--------------------------------------------------|---------------------------------------------------------------------------|---------------|
| Data model (access-pattern-first)                | Entities, keys, indexes, relationships driven by how data is read/written | Week 5        |
| Cloud topology                                   | Region / managed-vs-self / tenancy / network boundary + ROM cost          | Week 5        |
| API contract                                     | Endpoints with method / path / status codes / idempotency                 | Week 5        |
| Sequence (happy / sad / weird + named invariant) | Model the flow and the invariant that must hold under failure             | Week 5        |
| Performance baseline + monitoring                | Baselines, alerts, and one leading indicator                              | Week 5        |
| AI validation log                                | Track every AI-assisted claim and its validation status                   | Week 5        |
| <b>TMD-light</b>                                 | 1.5-page compressed Technical Modeling Document                           | <b>Week 8</b> |

## Stakeholders (SEP)

| TEMPLATE                                  | PURPOSE                                                                    | FROM          |
|-------------------------------------------|----------------------------------------------------------------------------|---------------|
| Stakeholder map (Power × Interest + RACI) | Place stakeholders and assign roles for a consequential decision           | Week 6        |
| Trade-off brief                           | Communicate a trade-off in the stakeholder's currency, not technical terms | Week 6        |
| Negotiation prep                          | Anticipate the top objection and plan agreement / deferral / escalation    | Week 6        |
| <b>SEP-light</b>                          | 1-page compressed Stakeholder Engagement Plan                              | <b>Week 8</b> |

## Delivery (DP)

| TEMPLATE                                    | PURPOSE                                                  | FROM          |
|---------------------------------------------|----------------------------------------------------------|---------------|
| Backlog skeleton (Epic / Feature / Stories) | Turn priorities into an actionable, hierarchical backlog | Week 7        |
| Tracking plan                               | Leading indicators + a review cadence                    | Week 7        |
| Value stream map                            | Identify queues and the bottleneck to remove             | Week 7        |
| Bottleneck removal experiment               | Hypothesis / test / measurable success criterion         | Week 7        |
| <b>DP-light</b>                             | 1-page compressed Delivery Plan                          | <b>Week 8</b> |

## Integration + synthesis

| TEMPLATE                           | PURPOSE                                                                       | FROM   |
|------------------------------------|-------------------------------------------------------------------------------|--------|
| AI Spec (8 sections)               | Engineering-ready synthesis of PRD/TCD/TMD/SEP/DP, with a provenance log      | Week 8 |
| AI Spec 5-prompt sequence          | The validated prompt chain that drafts the AI Spec                            | Week 8 |
| 7-point technical logic validation | Walk every cross-artifact reference to prove the set is internally consistent | Week 8 |

*The compressed "-light" variants are for time-boxed work. In your next role, use the full Week 1–7 templates when the stakes and timeline allow; reach for the -light versions when you need rigor fast.*