

PRD Sections 8–11 — Templates

Day 4 handout. Fillable templates for the four sections that complete the PRD: Section 8 Metrics & validation, Section 9 Risks & open questions, Section 10 Dependencies, Section 11 Out-of-scope follow-ups. Pull consistently from your Week-2 Tier Sheet and NS Defense Card.

Section 8 — Metrics & validation

8. Metrics & validation

Primary metric (the one we're trying to move)

- > [Single op-signal or KPI from your Tier Sheet]
- > Baseline: <current value>
- > Target: <30-day target>
- > Why this number: <2-sentence defense>

Counter-metric (the guardrail)

- > [Counter-metric from your NS Defense Card]
- > If this moves *the wrong way*, we are winning the primary for the wrong reasons.

Secondary metrics (3 max)

- <op-signal 1>: directional indicator
- <op-signal 2>: directional indicator
- <op-signal 3>: directional indicator

Validation plan

- **Pre-launch:** smoke tests (link to AC verification)
- **Launch + 7 days:** check primary metric directional correctness
- **Launch + 30 days:** measure primary against target
- **Launch + 90 days:** check counter-metric for guardrail violation

What "good enough" looks like

We'll consider this feature successful if [primary metric] moves ≥ [target delta] within 30 days, AND [counter-metric] stays within [acceptable band].

Rookie tells to avoid: "we'll watch a few things" (force *one* primary), "improve" (force a specific delta), a counter-metric that drifted from Week 2 Day 2 (consistency — if it changed, one of the two is wrong).

Section 9 — Risks & open questions

Risks (named, with mitigation):

Risk	Likelihood (L/M/H)	Impact (L/M/H)	Mitigation
Dispatchers refuse the new flow because it's longer	M	H	Optional toggle in v1; observe adoption; remove old flow only if adoption > 70% by week 4
Audit-log volume blows our log budget	L	M	Tier-2 sample for non-error events; full sample for errors
Auth integration breaks if SSO IdP changes	L	H	Pre-coordinate with SecOps; document fallback to localauth

Open questions (needed before or during build — every one gets an owner and a deadline):

- Will the operations VP accept the temporary read-only manager view in week 1?
(Owner: <name>; needed by: <date>)
- Does the audit store handle 24-month retention at this volume, or do we need an archival tier?
(Owner: <name>; needed by: <date>)

Assumptions (treated as true; we'll learn if we're wrong — cite the basis):

- Median dispatcher device is mid-tier Android on 4G LTE
(basis: device-fleet snapshot Q3; revisit if changes)
- 30-day adoption signal is sufficient to declare success
(basis: prior reconcile rollout; revisit if behavior is non-stationary)

"No risks" is a fail. Risks without mitigations are wishlist items. "TBD" as an owner is the unowned risk that slips — force a name.

Section 10 — Dependencies

10. Dependencies

Dependency	Owner	What we need	By when	Status
Auth team – SSO scope addition	<name>	New scope `reconcile.write`	Week of build kickoff	Confirmed in Slack 2026-04-15
Data platform – event schema	<name>	Schema review for 7 new events	Day 1 of sprint 1	Pending
Mobile build pipeline – signing	<name>	New signing cert for the new bundle ID	Pre-launch	Pending
Customer success – release messaging	<name>	Customer comms 1 week pre-launch	T-7 days	Pending

Every dependency has a **named owner**, not a team name. "Status" is honest — most will be *Pending*, and that's fine; pretending they're confirmed is the bug.

Section 11 — Out-of-scope follow-ups

11. Out-of-scope follow-ups (for the backlog)

- **Tablet layout** – same flow, different breakpoint. Tracked: TICKET-1234.
- **Spanish localization** – copy + reading order. Tracked: TICKET-1235.
- **Multi-shop manager view** – pulls reconcile data across shops. Tracked: TICKET-1236.
- **Offline-first sync** – current PRD supports offline draft + manual reconnect; full offline-first deferred. Tracked: TICKET-1237.

Pull these from Section 3 non-goals + Section 4 scope-out + anything that surfaced this week. Items written as "future work" or "v2" are unactionable — be specific and add a ticket placeholder.